
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0051

03/16/2016

Contract Location: Time Allowed:

29.727 MILES OF CONCRETE PAVEMENT REHABILITATION, MILLING, I

 

Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let:

5401 VICTORIA AVE. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DAVENPORT IA 52807-2939 Date Work Began:

Phone: (563)359-0321 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/19/2012

11/02/2012

11/30/2012

12/05/2012

03/19/2013

02/25/2016

00/00/0000

1073 Days

11/12/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 109.79

1178 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$60,107,529.07

$55,873,422.52

$1,168,587.17

98.94%

Counties:

Laurens Treutlen

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M003956      $60,107,529.07 $55,873,422.52 $1,168,587.17 98.06% $651,528.51

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0051

03/16/2016

Project Number: M003956      SR 404 - CONC REHAB

 

CSNHS-M003-00(956)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $53,525,958.55 $52,825,080.37 $700,878.18

Non-Participating $5,947,328.35 $5,869,453.02 $77,875.33

Total Earnings $59,473,286.90 $58,694,533.39 $778,753.51

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $59,473,286.90 $58,694,533.39 $778,753.51

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($534,345.00)

Total: $58,938,941.90 $58,287,413.39

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $651,528.51

($127,225.00)($407,120.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0051

03/16/2016

Project Number M003956      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROLLER COMPACTED CONCRETE - ALT 1

0005 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  1,689.000 2,882.300

MATL & H LIME 84.460 .000

 

 

2,882.300 $.00 $243,439.06

0010 413-1000     BITUM TACK COAT GL  819.000 2,110.000

 3.250 .000

 

 

2,110.000 $.00 $6,857.50

Category Amount: $0.00 $250,296.56

Category Number: 0030 ROADWAY

0025 452-1000     FULL DEPTH SLAB REPLACEMENT CY  15,595.000 8,496.946

 207.160 353.000

 

 

8,849.946 $73,127.48 $1,833,354.81

0065 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  4.000 6.000

 17931.220 .000

 

 

6.000 $.00 $107,587.32

Category Amount: $73,127.48 $1,940,942.13

Category Number: 0040 TEMPORARY EROSION CONTROL

0090 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  109.000 81.500

 258.840 12.500

 

 

94.000 $3,235.50 $24,330.96

0095 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  84.000 71.000

 155.300 6.000

 

 

77.000 $931.80 $11,958.10

0125 171-0030     TEMPORARY SILT FENCE, TYPE C LF  326,304.000 276,236.273

 1.810 7,920.000

 

 

284,156.273 $14,335.20 $514,322.85

Category Amount: $18,502.50 $550,611.91



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0051

03/16/2016

Project Number M003956      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0160 441-0006     CONC SLOPE PAV, 6 IN SY  1,088.000 3,239.686

 34.850 1,820.778

 

 

5,060.464 $63,454.11 $176,357.17

0165 456-2012     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (CONTINUOUS)GLM 110.000 99.000

 1262.890 21.000

 

 

120.000 $26,520.69 $151,546.80

0180 609-1000     REMOVE ROADWAY SLAB SY  51,032.000 29,693.522

 18.600 1,151.667

 

 

30,845.189 $21,421.01 $573,720.52

0185 610-1055     REM GUARDRAIL LF  46,578.000 41,913.000

 1.030 1,037.500

 

 

42,950.500 $1,068.63 $44,239.02

0190 610-1075     REM GUARDRAIL ANCH, ALL TYPES EA  151.000 129.000

 117.880 14.000

 

 

143.000 $1,650.32 $16,856.84

0205 641-1100     GUARDRAIL, TP T LF  1,407.000 1,552.500

 55.350 63.000

 

 

1,615.500 $3,487.05 $89,417.93

0210 641-1200     GUARDRAIL, TP W LF  44,630.000 44,086.950

 15.380 2,288.500

 

 

46,375.450 $35,197.13 $713,254.42

0215 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  49.000 32.000

 615.000 1.000

 

 

33.000 $615.00 $20,295.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0051

03/16/2016

Project Number M003956      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0220 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  102.000 104.000

 2034.630 16.000

 

 

120.000 $32,554.08 $244,155.60

Category Amount: $185,968.02 $2,029,843.30

Category Number: 0060 PAVEMENT MARKINGS

0235 654-1003     RAISED PVMT MARKERS TP 3 EA  3,867.000 4,547.000

 4.100 604.000

 

 

5,151.000 $2,476.40 $21,119.10

0245 657-2054     PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, WHITE, TP PBLM  60.000 51.478

 13581.250 7.281

 

 

58.759 $98,885.08 $798,020.67

0250 657-4085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLM 60.000 52.671

), TP PB 8173.350 7.266

 

 

59.937 $59,387.56 $489,886.08

0255 657-7054     PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, YELLOW, TP PBLM  60.000 51.107

 13581.250 7.096

 

 

58.203 $96,372.55 $790,469.49

Category Amount: $257,121.59 $2,099,495.34

Category Number: 0050 PERMANENT EROSION CONTROL

0260 700-6910     PERMANENT GRASSING AC  65.000 82.113

 358.750 .000

 

 

82.113 $.00 $29,458.04

Category Amount: $0.00 $29,458.04

Category Number: 0030 ROADWAY

0305 210-0100     GRADING COMPLETE - LS  1.000 .950

 7195397.250 .030

CSNHS-M003-00(956)

 

.980 $215,861.92 $7,051,489.31



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0051

03/16/2016

Project Number M003956      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0325 611-8050     ADJUST MANHOLE TO GRADE EA  47.000 49.000

 768.750 .000

 

 

49.000 $.00 $37,668.75

Category Amount: $215,861.92 $7,089,158.06

Category Number: 0010 ROLLER COMPACTED CONCRETE - ALT 1

0340 301-5000     PORTLAND CEMENT TN  10,040.000 36,237.290

 140.000 .000

 

 

36,237.290 $.00 $5,073,220.60

Category Amount: $0.00 $5,073,220.60

Category Number: 0030 ROADWAY

0405 657-1104     PREFORMED PLASTIC SOLID PVMT MKG, 10 IN, WHITE, TP PBLF  14,440.000 8,400.000

 6.050 1,720.000

 

 

10,120.000 $10,406.00 $61,226.00

Category Amount: $10,406.00 $61,226.00

Category Number: 0060 PAVEMENT MARKINGS

7001 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  .000 .000

 1.050 9,795.000

Added by ECTC FA No 1

Added by ECTC FA No 1

9,795.000 $10,284.75 $10,284.75

7002 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  .000 .000

 1.050 7,125.000

Added by ECTC FA No 1

Added by ECTC FA No 1

7,125.000 $7,481.25 $7,481.25

Category Amount: $17,766.00 $17,766.00

Category Number: 0030 ROADWAY

9055 301-6000     CEMENT TREATED BASE COURSE SY  .000 799,533.299

 4.000 .000

SUPPLEMENTAL AGREEMENT NO. 001

                                                            

799,533.299 $.00 $3,198,133.20



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0051

03/16/2016

Project Number M003956      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

9090 004-0029     EXTRA WORK - SY  .000 19,802.888

 6.650 .000

GUARDRAIL SHOULDERS

                                                            

19,802.888 $.00 $131,689.21

9095 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 2,473.560

MATL & H LIME 94.250 .000

FOR GUARDRAIL SHOULDERS

                                                            

2,473.560 $.00 $233,133.03

9100 436-1000     ASPHALTIC CONCRETE CURB - LF  .000 24,062.000

 9.600 .000

EXTRA WORK 

                                                            

24,062.000 $.00 $230,995.20

Category Amount: $0.00 $3,793,950.64

Project Total Amount: $778,753.51 $59,473,286.90


